

RESOLUTION NO. 584.

By Mr. R. J. Wheaton.

Providing for the forfeiture of the contract of The H. S. Bosler Construction Company for the construction of sanitary sewers in part of Sanitary Sewer District No. 3.

WHEREAS, on the 24th day of December, 1925, the Village of Bexley entered into a contract with The H. S. Bosler Construction Company for the construction of sanitary sewers in Maryland Avenue, Walnut Street, Caroline Avenue, the alleys east of Drexel Avenue, Walnut Street and Dawson Avenue as provided in Ordinance No. 527, passed August 11th, 1925, and


WHEREAS, said, The H. S. Bosler Construction Company executed to said Village its bond with The Southern Surety Company as surety thereon for the faithful performance of said contract, and

WHEREAS, said, The H. S. Bosler Construction Company unnecessarily and unreasonably delayed the work under said contract to the end that on the 26th, day of March, 1926, in accordance with a resolution of Council of said Village of Bexley, said The H. S. Bosler Construction Company was notified to discontinue any and all work under said contract, notice of which action was on the same day served upon the said The Southern Surety Company, NOW, THEREFORE: BE IT RESOLVED BY THE COUNCIL OF THE VILLAGE OF BEXLEY, STATE OF OHIO:

That said contract with said The H. S. Bosler Construction Company for the construction of said sanitary sewers hereinabove mentioned, be, and the same is hereby, forfeited insofar as said The H. S. Bosler Construction Company is concerned and that said The Southern Surety Company be, and hereby is, authorized to proceed with said work and to complete said contract as surety upon said bond.

Be it further resolved that the Clerk be, and hereby is directed to notify said The H. S. Bosler Construction Company and Said The Southern Surety Company of the adoption of this resolution.


Adopted July, 27, 1926.



S. E. Ludwig.

Mayor.

Attest: S. W. Roderick.

  
Clerk.

9XPAG



88