

RESOLUTION NO. 884.

By Mr. Pretzman.

Providing for modification of the contract for the construction of an intercepting sanitary sewer in Livingston Avenue to furnish an additional outlet for the sewers of Districts No. 1-2-3-4 and 6.

Whereas, during the construction of the above described sanitary sewer unforeseen conditions have arisen making it necessary to back up the 33 inch segment block with additional 1:3:5 concrete and additional 1:2:4 concrete, and install six inch and eight inch sub-drain, and

Whereas, the engineers of the Village have recommended that said modification of said contract be made, and Council is of the opinion that the same is necessary in order to meet said unforeseen conditions, NOW, THEREFORE:

BE IT RESOLVED BY THE COUNCIL OF THE VILLAGE OF BEXLEY, STATE OF OHIO:


Section 1. That said contract be modified so as to provide for the backing up of the 33 inch segment block with additional 1:3:5 concrete and additional 1:2:4 concrete, and install six inch and eight inch sub-drain, in addition to the plans heretofore approved for said improvement.


Section 2. Be it further resolved that the Mayor and Clerk be authorized to enter into a modification of said contract heretofore entered into on behalf of said Village for said improvement on the 25th. day of September, 1929, with Ben Canini, said additional materials to be paid for at not to exceed the following prices, to-wit:- 1:3:5 concrete, \$10.00 per cubic yard; 1:2:4 concrete, \$11.00 per cubic yard; 6 inch sub-drain, 35c. per lineal foot; 8 inch sub-drain, 40¢ per lineal foot.

Section 3. This resolution shall take effect and be in force from and after the earliest period allowed by law.

Adopted January 14, 1930.

Attest:


Clerk


Mayor

2KFBV

178