

## RESOLUTION NO. 836.

By Mr. Betz.

Authorizing the clerk to pay bill for extras.

Resolved by the council of the Village of Bexley, State of Ohio, that in the contract for the construction of water mains in Maryland Avenue, Gould Road, Mound Street and Main Street, it was necessary to contract separately with The Central City Construction Company for certain work as follows:

March 18, 1930 -- Locating main at various streets	
Total cost of labor	\$78.05
10%	7.81
	<u>\$85.86</u>

March 18, 1930 --	
Changing sewer on Mound Street near Euclaire Avenue	
July 13 & 14 Labor 28 hrs. at .40	\$30.60
Foreman 3 " " 1.00	3.00
Sewer pipe	3.28
Cement and sand	1.00
Changing sewer on Mound Street near Vernon Ave.	
July 25 to 31st Labor 68 Hrs. at .45	\$30.60
Foreman 5 " " 1.00	5.00
Sewer pipe 5 pcs. 18" )	
4 pcs. 18 curve	\$26.65
Cement and sand	1.15
	<u>\$81.88</u>
10%-----	8.19
	<u>\$90.07</u>

March 18, 1930 -- Extra work at Grandon Avenue	
Total cost of labor, material and tools as per itemized bill	\$254.57
Credit 50ft. at .30	15.00
	<u>\$239.57</u>
15%	35.93
	<u>\$275.50</u>

March 18, 1930 -- Extra work at Maryland Avenue and Nelson Road made necessary due to City of Columbus giving engineers wrong information as to size and location of water main at that point:

Total cost of labor and material as per itemized bill	\$375.03
15%-----	56.25
	<u>\$431.28</u>


March 18, 1930 -- For excavating and hauling away large stump at Maryland Avenue and Parkview Avenue	
Keystone excavator - 5 hrs.	\$22.50
Truck-- 5 hrs. at \$2.00	10.00
Labor --- 50 hrs. at .45	22.50
	<u>\$55.00</u>
15%---	7.50
	<u>\$62.50</u>


March 18, 1930 -- For one extra 10 inch cast iron valve installed just east of meter pit in Maryland Avenue just east of Nelson Road	
10" Valve and Valve box complete	\$95.00

Be it further resolved that the clerk be and is hereby instructed and authorized to draw his vouchers in payment of same.

Adopted April 1, 1930.

Attest:

  
Clerk

  
Mayor