

ORDINANCE NO. 9 -83

BY: J. Belmont

An ordinance to authorize the Mayor and Auditor to accept Change Order Number 3, on the Bexley Police Headquarters Building Project and to declare an emergency.

WHEREAS, during the course of construction on the Police Headquarters Building Project it was found certain items necessary for the proper completion of said project need to be changed from the original specifications and plans, and

WHEREAS, said items have been identified as Additional Footing Requirements on Change Order Number 3, submitted by the Contractor and approved by the Architect.

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF BEXLEY, OHIO:

Section 1: That the Mayor and Auditor be and they hereby are authorized to accept Change Order Number 3 from the Columbus Contractor Company for the item identified as Additional Footing Requirements, in the total amount of \$7,924.00.

Section 2: That the sum of \$7,924.00 has already been appropriated in Ordinance No. 1-83 to be used to pay the additional costs under the contract.

Section 3: That this ordinance is an emergency ordinance necessary for the immediate preservation of the public peace, health, and safety and this ordinance shall go into immediate force and effect upon its passage and approval by the Mayor.

Passed: Feb 22, 1983

Lawrence Thomas Christie  
President of Council

Attest: J. H. Huber  
Clerk of Council

APPROVED: Feb 22, 1983

David H. Madison  
David H. Madison  
Mayor

February 6, 1983: First reading  
February 22, 1983: Second reading  
Rules suspended and  
adopted