

ORDINANCE NO. 33-83

BY: John H. Fleuberg

An Ordinance to authorize the Mayor and Auditor to accept Change Order Number 7 on the Bexley Police Headquarters Building Project and to declare an emergency.

WHEREAS, the construction phase of the Bexley Police Headquarters Building Project has encountered some delay in its completion and it is now necessary to extend the completion date an additional sixty one calendar days.

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF BEXLEY, OHIO:

Section 1. That the Mayor and Auditor be and they hereby are authorized and directed to accept Change Order Number 7 from the Columbus Contractor Company which provides for a sixty one day extension to the original contract completion date of March 1, 1983.

Section 2. That this Ordinance is an emergency Ordinance necessary for the immediate preservation of the public peace, health and safety and this Ordinance shall go into immediate force and effect upon its passage and approval by the Mayor.

Passed: May 10, 1983

Carlyn Thomas Christy
President of Council

Attest: John H. Fleuberg

Approved: May 10, 1983

David H. Madison
David H. Madison
Mayor

*May 10, 1983 First reading
Rules Suspended
and Adopted*