

RESOLUTION NO. 897.

By Mr. Betz.

Authorizing the clerk to pay bill for extras.

Resolved by the council of the Village of Bexley, State of Ohio, that in the contract for the construction of water mains in various streets in the Village of Bexley, it was necessary to contract separately with H. E. Miller for certain work as follows:

MAIN STREET.

60 ft. of 6-inch drain tile at 9¢	\$5.40
3 hours labor " 50¢	1.50
	<u>\$6.90</u>

PLYMOUTH & MERKLE - valve box extensions

3 hours labor at 50¢	\$1.50
10 ft. 5-inch soil pipe " 37½¢	3.75
	<u>\$5.25</u>

Total \$12.15

Plus 15%	1.82
	<u>\$13.97</u>

Be it further resolved that the clerk be and hereby is instructed and authorized to draw his vouchers in payment of same.

Adopted October 28, 1930.

Attest:

*J. H. Rostench*  
Clerk

*R. J. Wheaton*  
Acting - Mayor

RESOLUTION NO. 898.

By Mr. Betz.

Authorizing the clerk to pay bill for extras.

Resolved by the council of the Village of Bexley, State of Ohio, that in the contract for the construction of sanitary sewers in District No. 5, between Main Street and Maryland Avenue, it was necessary to contract separately with H. E. Miller for certain work as follows:

Backfilling trench with gravel in Powell Avenue where sewer crossed under storm sewer

13,600 lbs. gravel at \$2.50 ton	\$17.00
½ cu. yd. concrete at \$8.00 cu. yd.	4.00
	<u>\$21.00</u>

Net

Be it further resolved that the clerk be and hereby is instructed and authorized to draw his vouchers in payment of same.

Adopted October 28, 1930.

Attest:

*J. H. Rostench*  
Clerk

*R. J. Wheaton*  
Acting - Mayor

4KIBZ

24