

ORDINANCE NO. 65-82

BY: *J. Folchert*

An Ordinance to authorize the Mayor and Auditor to accept Change Order No. 1, on the Bexley Police Headquarters Alteration Project and to appropriate funds and declare an emergency.

WHEREAS, it was contemplated in the planning of the Police Headquarters Alteration Project that the City would solicit a bid price from the contractor on the replacement of the existing window wall system, and

WHEREAS, said bid price identified as Change Order No. 1 has been received from the contractor and approved by the architect.

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF BEXLEY, OHIO:

Section 1. That the Mayor and Auditor be and they hereby are authorized and directed to accept Change Order No. 1 from the Columbus Contractor Company for items identified as A and F in the total amount of \$5,890.00.

Section 2. That the sum of \$5,890.00 be and it is hereby appropriated and set aside from the unencumbered General Fund to be used to pay the additional cost under the contract.

Section 3. That this Ordinance is an emergency ordinance necessary for the immediate preservation of the public peace, health, and safety, said emergency being the limited construction time available to complete the project now under construction and this Ordinance shall go into immediate force and effect on its passage and approval by the Mayor.

Passed: *Jan 25*, 1982

Laurel Thomas Christy
President of Council

Attest: *John H. Hengen*

Clerk of Council

Approved: *Jan 25*, 1982

David H. Madison
David H. Madison
Mayor

*Dec 28, 1982 - First reading
Jan 11, 1983 - Second reading
Jan 25, 1983 - Third reading
Adopted*